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SUMMARY 
With the support from the Swiss Agency for Development and Cooperation (SDC) and Helvetas’ 
technical assistance the Department of Finance in the two Provinces Cao Bang and Hoa Binh 
supported 103 communes in 5 districts to implement the state budget law through development of 
appropriate guidelines ant training; in addition – to allow for hands on practice - SDC provided  more 
than 1 Mio USD as Commune Development Funds (CDF) for the implementation of some 1600 small 
projects that had been planned during the participatory development of local Socio-Economic 
Development Plans (SEDP) of the very 103 communes. Not only have the general planning and 
financial management skills of the commune leaders and civil servants been raised, through the 
decentralization of authority over CDF management conditions were created whereby local ownership 
was increased and even 30% additional resources in form of local contributions to infrastructure 
projects were mobilized. The projects involved nearly 80’000 households, reached on average 50% of 
the poor households and allowed participation of at least 30% women. It can be said that through this 
combined intervention good governance principles, such as participation, transparency, accountability 
and social inclusion were respected and translated into practice. 
 
Fund allocation (USD) 2008 2009 Total 

Total  407,704  723,124  1,130,829  
Small Scale Infrastructure 130,407 32% 396,012 55% 526,419 47% 
Improving Agricultural Production 243,413 60% 273,566 38% 516,979 46% 
Management Fee 33,885 8% 53,546 7% 87,431 8% 
Local Contribution to Infrastructure estimated 40% 306,980 44% 306,980 42% 
    
 2008 2009 Total 
Number of Communes 73 103  

 Number of activities 
Total number of activities 441 1,162 1,603 
Small Scale Infrastructure 222 552 774 
Improving Agricultural Production 219 610 829 
HH=Household Number of Beneficiary Households  
Total number of Households in activities 39,276 38,117 77,393 
% based on number of HH in the district 67% 53% 59% 
Poor HH participating in activities 10,692 12,202 22,894 
% of poor HH based on number of poor HH in the district 57% 49% 53% 
% of poor HH based on participating HH 27% 32% 30% 
Women participating in Agricultural Production 7,426 8,069 15,495 
% of Women participating in Agricultural Production 39% 27% 34% 
 Costs per Household (USD) 
 in Infrastructure projects (excluding own contribution) 7 15 11 
 for Support to production conditions 13 20 16 
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1. Background 
In 2008 the Department of Finance in the two Provinces of Hoa Binh and in Cao Bang had issued the 
general “Guidelines for integrated and transparent management of finances at commune level” based 
on the State Budget Law of 2002 and the “Guidelines on the use of Commune Development Funds 
(CDF)”  provided by SDC. The guidelines comprise general procedures to be followed by the 
commune financial management board, the account holder and the commune accountant, and a set of 
forms to be applied in the process of planning, monitoring and reporting on public income and 
expenditures. PS-ARD supported not only the development of the guidelines, but also the introduction 
of staff at Province, and particularly at district and commune level into the new procedures. In addition 
PS-ARD provided all communes in the 5 focal districts with more than 18 Billion VND (on average 
nearly 10’000 USD per commune over two rounds of disbursement) to implement priority activities of 
their commune SEDPs. The CDF provided the means for commune staff to apply the issued financial 
guidelines in practice and gain experience on general management. In addition the activities 
implemented with the CDF contributed to the development of communities in the two mountainous 
Provinces of Hoa Binh and Cao Bang  

2. Methodology of the assessment 
In 2008 the assessment was conducted in 73 communes and only addressed issues regarding the 
Commune Development Fund. In 2009 the survey conducted in 103 communes in the two Provinces 
covered the use of the CDF, complemented by the assessment of the implementation process of the 
Commune Financial Management Guidelines in general. The survey on the implementation of the 
“Guidelines for integrated and transparent financial management at commune level” covered 6 key 
areas, with 25 specific questions. 
The assessments were done by a mixed team of district and province level officials plus PS-ARD 
Program staff. In Hoa Binh the team consisted of government staff from different branches, agencies 
and the two Provincial schools, all who had received an introduction into the new guidelines. In Cao 
Bang the team consisted exclusively of staff from the district planning and finance section and the 
provincial Department of Finance assisted by Project staff. 
The survey basically comprised interviews with commune finance staff, accountant and vice chairman 
or chairman, village leaders and if possible beneficiaries of the CDF, following a simple questionnaire 
format using mainly closed questions or tick boxes. In addition financial documentation was spot 
checked, and complemented by field visits to selected activities. The time spent in each commune was 
with on average ½ a day however not sufficient to investigate certain aspects in depth. Also the 
interviewing skills of some team members were insufficient which may have led to misinterpretation 
of some questions and answers. 
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3. Results of the Assessment 

3.1. Commune Financial Management 

·  Agreement by the Commune People’s Committee to manage various funding sources 

The degree of implementation of most Commune Financial Management procedures was usually 
assessed separately for regular State Budget and for the remaining funding resources. In general there 
was sound implementation for state budget, but less coherent results regarding additional funding 
sources which are raised by the communes themselves. The details are displayed below.  

Following the guidelines the Commune People’s Committees in all surveyed communes in Cao Bang 
officially had agreed to the management of all six different funding sources. In Hoa Binh the degree to 
which CPCs agreed to the management of different funding sources varied strongly depending on the 
source (100% for state budget, 86% for project funds, mainly CDF, less for others). The 100% figure 
for all budget sources in Cao Bang is rather surprising and interpretation needs to done very carefully. 
The considerably lower figures for non state budget sources in Hoa Binh could be explained that those 
financial resources are only available in all communes. 

Figure 1: Different Financial Resources ratified by Commune People’s Committee 
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·  Availability of Accounting Books for different Financial Sources 

To monitor income and expenditures the financial management guidelines stipulate to keep five 
different kind of accounting books. In Cao Bang 92% of the accountants in the surveyed communes 
followed this instruction for state budget and for CDF, and 62% of the accountants in the surveyed 
communes had opened accounting books for other funding sources. 
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Figure 2: Accounting Books for different Financial Sources 
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In Hoa Binh at least 83% of the commune accountants kept monitoring books for CDF, but only 2 to 
32% for the other funding sources (also depending on the availability of those funds). 

·  Execution of budget estimates 

Before expenditure from each fund the commune is required to prepare budget estimates on how to 
use the funds. Different aspects in the execution of budget estimates were investigated. 

In Cao Bang 100% of the communes follow all steps for the preparation of the budget proposal and at 
least 95% do it within the required timeframe. This applies for state budget in all surveyed communes 
and in 97% of the communes for any other financial source. In Hoa Binh on average at least 83% of 
the communes follow the steps for budget proposal, but only 41% of the communes do it within the 
required time frame. It also is implemented for state budget in all communes in Hoa Binh, but only in 
62% of the communes for the other funding sources.  

Figure 3: Execution of Budget Estimates according to the Procedures 
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·  Accounting procedures and settling of accounts of different financial resources 

Mainly due to lack of electricity supply and outdated IT equipment only 46% of the communes in Cao 
Bang were able to apply the new accounting software, while in Hoa Binh at least 67% of the 
communes used the new software for accounting procedures to enter commune budgets in the 
computerized system. At the time of the assessment (which was before the official closing of 
accounts) the accounting procedures and closing of accounts of different budget sources was done in a 
systematic manner by at least 46% of the communes in Cao Bang, but only 17% of the communes in 
Hoa Binh. So far a summary report on the settled accounts was generally only done for the State 
Budget (100% of the communes in Cao Bang, 98% of the communes in Hoa Binh), and for other 
budget sources by only 9% of the communes in Hoa Binh. 

However it also needs to be considered that at the time of the assessment the accounts of the various 
budget resources were not yet closed and hence documentation was not available. 

Figure 4: Accounting of Commune Budget and Financial Resources 
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·  Monitoring and control of different financial resources 

The monitoring and controlling of different budget sources was followed by all communes regarding 
state budget, and by on average at least 71% of the communes in Hoa Binh for any other financial 
source. 
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Figure 5: Monitoring of the Budget and Financial Resources 
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·  Transparency and Publicizing of Commune Budgets 

The general guidelines on commune financial management stipulate that all financial resources need to 
be publicized to ensure transparency on budget and accounts. In both Provinces some 80% of the 
communes already publicize their budgets (accounts have not been done yet at the time of the 
assessment). This is mainly done through notice boards at the commune people’s committee and 
through public announcement by the village leaders. In Cao Bang 62% of the surveyed communes 
display budgets also at the cultural houses in the villages. 
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3.2. Commune Development Fund 
In 2008 PS-ARD provided 73 communes with a total of 6.7 Billion VND (about 400’000 USD) to 
implement priority activities of their commune SEDPs. Following the successful implementation of 
CDF in 2008 in 2009 PS-ARD extended CDF to 103 communes providing more than 12 Billion VND 
(more than 720’000 USD).  

Table 1: Summary of Commune Development Fund use in 2008 and 2009 
 2008 2009 
 Fund allocation (USD) 
Total  407,704  723,124  
Small Scale Infrastructure 130,407 32% 396,012 55% 
Improving Agricultural Production 243,413 60% 273,566 38% 
Management Fee 33,885 8% 53,546 7% 
Local Contribution to Infrastructure estimated 40% 306,980 44% 

     
 Number of Beneficiary Households (HH) 
Total number of Households in activities 39,276  38,117  
     % based on number of HH in the district 67%  53%  
Poor HH participating in activities 10,692  12,202  
     % based on number of poor HH in the district 57%  49%  
     % of poor HH based on participating HH 27%  32%  
Women in agricultural production activities 7,426  8,069  
     % in agricultural production activities 39%  27%  

The main information regarding use of funds and beneficiaries is summarized in Table 1. In 2008 the 
communes used 32 % of the CDF for small scale infrastructure projects (less than the permitted 40 %) 
and 60 % for activities to improve production conditions. The communes used with 8 % less than the 
permitted amount as management fee.  

Figure 6: Fund Allocation for CDF in 2008 & 2009 
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Following the request by many communes SDC agreed to revise the CDF guidelines for 2009 allowing 
the use of up to 60 % for small scale infrastructure projects. Hence the expenditure ratio changed with 
55 % of CDF used for small scale infrastructure projects and 38 % used for agricultural production. 
Management fee was with 8% stable. 

In 2008 the 73 communes implemented 441 individual small projects (on average 6 small projects per 
commune) with nearly 40’000 households participating in and benefiting from the activities. Some 
20’000 households participated in 222 small scale infrastructure projects for which 74 %, was spent on 
improving the irrigation system (canals, including small dams and drainage systems), 19% was used 
for the upgrading of small roads and bridges and 6 % for rural water supply. 

Some 20’000 more families were involved in 219 activities to improve conditions for agricultural 
production. Funds for those activities were used at 35% on fertilizer purchases for farmers, 17% on 
new maize and rice varieties for farmers, 20% on support for livestock development, such as breeding 
pigs, chicken, cattle, improvement of animal stables, 8% on demonstration sites and 10% on farmer 
training. In addition 10% of the funds were spent on supporting groups of households to purchase 
agricultural machines (ploughs, pesticide sprayers) or building maize/tobacco driers (to reduce post 
harvest losses) and other activities. 

In 2009 the 103 communes implemented some 1’162 projects (on average 11 projects per commune) 
reaching more than 38’000 households. About 26’500 households participated in some 552 small scale 
infrastructure projects, for which an estimated 50 % of the infrastructure proportion were spent to 
upgrade irrigation schemes (including canals, small dams and drainage systems and pump stations), 
45 % for improving small roads and bridges, 5 % for rural water supply and miscellaneous activities. 
Those figures are estimated on data from Cao Bang, since detailed information could not be obtained 
from Hoa Binh on the time of writing this report. 

To improve conditions for agricultural production nearly 13’500 families participated in 610 activities. 
Funds for those activities were used at 29 % on demonstration sites and at 17 % for farmer training. 
Groups of households received 20 % of the funds to support purchase of agricultural machines 
(ploughs, pesticide sprayers, etc.) or construction of maize/tobacco driers.  

An overview over the average costs per beneficiary household in the two sub-sectors – infrastructure 
and production support - can be seen in table 2. Average costs per household are higher in the districts 
of Cao Bang, particularly with regards to infrastructure due to the higher transaction costs and the fact 
that in the scarcely populated communes with one scheme less households can be reached compared to 
densely populated lowland areas. 

Table 2: Average costs per Household in different years and sub-sectors 

Costs - VND/HH Average  
Nguyên 

Bình 
Qu� ng 
Uyên Tân L � c L � c S� n 

Yên 
Th� y 

2008 - Infrastructure 107’585 432,224 306,580 77,790 62,107 No CDF 

2009 - Infrastructure 254,161 1,371,028 371,173 159,824 175,965 323,555 

2008 - Production support 208,358 264,668 258,033 159,383 235,107 No CDF 

2009 - Production support 345,334 315,730 246,083 303,721 747,084 181,896 
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Surprising are the exceptionally high average costs per participating household for production support 
in Lac Son district in 2009. It is assumed that in the second year communes in Lac Son district used 
more than others the Farmers’ Field School approach for the training activities, leading to higher costs 
per participant. Further analysis however would be necessary and needs to wait until final data on 
beneficiaries and participating households are confirmed. 

3.2.1. Activity portfolio 
The communes made considerable progress in the management of CDF. Compared to 2008 in 2009 
the numbers of small projects per commune increased from around 6 to on average 11 and the 
portfolio of activities was more balanced.  

Figure 7: Fund Allocation in different Districts in 2009 
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Regarding the general fund allocation to sectors it could be observed that in Cao Bang communes fully 
exploited the permitted 60% for infrastructure projects. In Hoa Binh communes in Lac Son district 
used only 50% and in Tan Lac district only 45% for small scale infrastructure projects. A reason for 
this could either be that other funds are available for these activities, such as P135 or that the 
orientation given by the district goes more towards agricultural production. 

Regarding the improvement of agricultural production conditions the percentage spent for direct farm 
subsidies (purchase of inputs, such as fertilizer, seed, livestock breeds directly distributed to individual 
households) in 2008 was with more than 70 % very high.  This was probably one reason why the 
numbers of beneficiary households in the 2 districts of Hoa Binh was even higher than in 3 districts in 
2009 (in 2008 Lac Son spent more than 46% on fertilizer alone accessing some 4000 households!). 
Not always the beneficiaries were the poorest and sometimes the amount of inputs was so small that 
this hardly could make a sustainable difference for the income of farmers. 
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Figure 8:  CDF use for Activities to Improve Production Conditions 
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In 2009 expenditures for direct support of individual households was reduced to less than 40 % of the 
funds for production activities, with still more than 50 % in Cao Bang (to a large extend small 
livestock) compared to less than 30 % in the three districts in Hoa Binh. Expenditures for training 
increased from 10 to 17% and the proportion spent for demonstration sites increased from only 8% to 
nearly 30 %.  

Figure 9: Fund Allocation in Districts to Improve Production Conditions in 2009  
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Hoa Binh accounted for all of the demonstration sites in 2009; it has to be mentioned that 
demonstration sites combine provision of inputs (partly subsidized) for farming households with 
technical guidance and a final field day where the new technology is evaluated and compared to the 
traditional one. Communes in Tan Lac used nearly 50 % of their funds for demonstration sites 
compared to 31 % in Lac Son and 23% in Yen Thuy, respectively. A strong direction by the district 
staff to use CDF for demonstration sites is likely. 

Also the support of farmer groups to purchase agricultural machines or construct maize/driers (to 
reduce post harvest losses) doubled from 2008 to 2009 accounting for 20 % of the funds used. 



 

PS-ARD, March 2010   10 

Obviously this was a learning process regarding the organizational requirements and the benefits can 
now be seen more clearly (these activities are among the ones with the lowest costs per beneficiary 
household). 

While in 2008 Nguyen Binh accounted for most of the CDF funded training activities, in 2009 farmer 
training was more evenly spread among the five districts and reportedly better linked to direct input 
distribution. The Farmers Field School methodology approach was widely applied during training 
sessions. 

3.2.2. Beneficiary Characteristics - Social Inclusi on 
The number of beneficiaries varied considerably between the two Provinces. Due to the higher 
population density, Hoa Binh accounted for more than 80% of all beneficiaries in 2008 and for 
estimated 77 % in 2009; the number of households participating in CDF activities was with on average 
370 beneficiary households per commune considerably lower than in 2008 with around 540 
households per commune; this indicates that selection of activities is done more considerate and 
support is better targeted. 

Pro-poor orientation of CDF 

In 2008 both Provinces met the requirement by the donor that at least 50% of the funds should serve 
poor households according to MOLISA criteria 20071. In 2008 poor households however were only 
counted for activities to support agricultural production, not for infrastructure activities; in this sub-
sector the target of 50% was slightly exceeded on average, but was lower in Tan Lac district where 
only 40% of the beneficiary households in production support were registered as poor. Taking the total 
number of poor HH in a district as basis however, all districts could reach more than 50% of the poor 
households in their district (see table 3).  

Table 3: Participation of poor Households (HH) in CDF activities for production support 

 Average Nguyên Bình Qu� ng Uyên L� c S� n Tân L� c Yên Th� y 

Poor HH based on total no of 
beneficiary HH 2008 

55% 51% 67% 70% 41% No CDF 

Poor HH based on total no of 
poor HH in districts 2008 

57% 58% 81% 53% 56% No CDF 

Poor HH based on total no of 
beneficiary HH 2009 

32% 58% 34% 32% 22% 34% 

Poor HH based on total no of 
poor HH in districts 2009 

49% 61% 69% 42% 56% 34% 

In 2009 across all 103 communes on average only 32 % of the households participating in or 
benefiting from CDF (infrastructure and production activities) were classified as poor2. Only the 
communes in Nguyen Binh district fulfilled the target of 50% with on average 58 % of the beneficiary 
households classified as poor. Communes in both districts in Cao Bang, but only Tan Lac district in 
Hoa Binh could reach more than 50% of the poor households in their districts at least. 

                                                 
1 Poor Households have less than 250’000 VND/per head and months 
2 Beneficiary recording in Hoa Binh was still incomplete at the time of writing this report; 
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In all districts poor households were to a lesser extend involved in infrastructure activities, compared 
to agricultural production support. One reason for the lower numbers of beneficiaries in infrastructure 
activities could be that poor households live in remoter areas and more scattered than better off 
households. Infrastructure schemes even implemented for the poorer villages of a commune are likely 
to reach less families than those implemented in more densely populated lowland areas. Hence costs 
per beneficiary household tend to be higher in the upland villages. 

Figure 10: Targeting Beneficiaries in different Districts in 2009 
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As can be seen in the table 2, the infrastructure costs per household were highest in the two districts in 
Cao Bang Province, particularly in Nguyen Binh, where remotest villages were clearly prioritized 
during CDF allocation. Even though less poor households are benefiting from infrastructure activities, 
the percentage of CDF allocated to support these groups maybe as high as for the not poor households. 

Generally it should also be born in mind that there is a large number of near poor households that 
deserve support and should not be excluded from CDF activities. Monitoring their inclusion however 
is a challenge. 

Women participation 

The CDF guidelines stipulate that at least 30% of the funds shall be used for activities that have been 
prioritized by women. So far SEDP procedures do not provide this option in a satisfying manner (in 
Cao Bang an attempt is made to engender prioritization of activities, but the method is not yet sound); 
it would be necessary to observe village meetings, and male and female interaction, to be able to 
decide whose priority was ultimately included in the proposal for CDF. So what has been assessed is 
the number of female in the lists registering the names of beneficiaries. Nevertheless the assessment of 
actual female participation is difficult, because usually the whole family benefits from projects and in 
many activities the farmers are used to register with the name of the household head, which commonly 
is the husband. 
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Table 4: Women participation in activities to improve production conditions in 2008 & 2009 
 Women 
participation 

Total 
Nguyên 

Bình 
Qu� ng 
Uyên 

Tân L � c L � c S� n Yên Th � y 

In production support 
activities - 2008 39% 49% 57% 45% 11% 

No CDF 
yet 

In production support 
activities - 2009 

27% 75% 58% No data 24% 17% 

Taking this into consideration in 2008 39 % of beneficiaries in production activities were recorded to 
be women, which was very mainly low due to only 4% in Lac Son district. In 2009 female 
participation in production support activities across all districts was even lower with only 27%. In Cao 
Bang female participation was with on average 66 % considerably high in contrast to Hoa Binh with 
seemingly only 20%. However in Tan Lac women participation was not reported at all.. 

It is assumed that women benefit at least equally if not more from improvement in infrastructure 
projects, i.e. women benefit from upgrading of roads, since they are often going to the market and 
have to carry heavy loads, and they are also fulfilling core functions with respect to irrigation – 
women are in charge with organization of irrigation and maintenance of schemes3. 

3.2.3. Participation, Transparency and Accountabili ty 

Activities were based on the participatory developed SEDP of each commune, and priorities for CDF 
proposals and selection of beneficiaries was decided during consecutive village meetings. Generally 
beneficiaries were satisfied with the selection of the activities and also with the quality the project had 
been implemented. Local contributions reached often more than 50% in form of labor days and 
materials increasing efficiency and local ownership with a view to locally agreed maintenance. The 
individual contributions were jointly agreed in village meetings and under consideration of the 
households’ capacity and degree of benefit (i.e. increasing contributions with larger area of irrigated 
land) and based on local norms.While transparency regarding CDF use has increased through 
improving public announcements on CDF budget proposals (notice boards at PC and village cultural 
houses), the value of these publicizing still needs to be assessed. It is not known how well the villagers 
use the provided information, for example if they would use this information to file complaints in case 
of suspected misuse etc. 

4. Conclusions and recommendations 
Beyond this learning by doing approach the communes not only improved their financial management 
but also their general governance skills. The Commune Development Fund provided the means for the 
commune leadership to implement small projects in a participatory and efficient manner; with the 
CDF they had the resources not only to address directly the needs of their citizens, prioritizing women 
and the poor, but also ask for citizens’ contributions and increase local ownership resulting in 
increased efficiency; they learnt to exercise transparency and increased the public accountability with 
a view to investment funds. 
Regarding the Implementation of the Financial Management Guidelines at Commune level following 
the State Budget law of 2002 it is obvious that the procedures are generally strictly followed by all 
communes regarding the regular state budget source. The picture is a bit more ambivalent regarding 

                                                 
3 Gender Report of the EU-financed Cao Bang - Bac Kan Rural Development Project, 2000 



 

PS-ARD, March 2010   13 

revenues raised by the communes. However it is not entirely clear if the lower percentage of 
accomplishment means that fewer communes actually manage this kind of funds or if the procedures 
are applied to a lower degree. What also can be clearly seen is that, after not even two years of 
implementation the general financial management guidelines are being followed by 60 to often more 
than 80% of the communes when managing project funds, notably the CDF allocated by PS-ARD. 
Generally according to the assessment about 50% of the communes fulfill some 80% of the criteria of 
the financial management procedures in Cao Bang and nearly 60% of the criteria in Hoa Binh. 

It is surprising that the surveyed communes in Cao Bang rate so much better compared to communes 
in Hoa Binh, while generally Cao Bang has considerably lower capacities and more difficult 
conditions, particularly at commune level. The question is if the interviewer mainly relied on the 
responses of the interviewed persons or investigated deeper, by spot checking the actual documents 
and verifying the information provided. 

This learning-by-doing approach proofs that with only little training combined with direct coaching 
commune financial staff and commune leaders are capable to manage funds in a transparent and 
accountable manner, applying the general guidelines and are following the state budget law. 

General recommendations to improve commune financial management: 
More and better capacity building is however needed in the following fields: 

– Preparation of budget proposals 
– Application of accounting software 
– Settling of accounts strictly according to the procedures 
– Preparation of a joint accounting report on the total commune budget. 

The current information is still not used to rank communes according to their financial management 
capacity and to develop minimum criteria for the decentralization of funds. To promote decentralized 
financial management further clear commitment of the Provincial authorities is crucial. This would be 
demonstrated in the first place through officially acknowledged minimum criteria (objectively 
assessed) to be fulfilled by communes before investment funds are decentralized. On the other hand 
fulfillment of these minimum criteria could be compulsory for investment programs to decentralize the 
financial management to the commune level. Therefore the next steps for the Department of Finance 
would be to finalize the objectively verifiable criteria to assess communes’ financial management 
capacity and to apply those criteria for the ranking of communes. These ranking lists of communes 
would allow investment projects to decide to which communes could manage funds themselves in an 
efficient and transparent manner. Resources for the assessment need to be made available and 
responsibilities regarding the assessment and verification of the information need to be clarified. 

Regarding the use of Commune Development Funds it can be said that the CDF are managed 
effectively and efficient and benefit a large number of people in different ways. The allocation of 
funds is done participatory and in a transparent manner. The implementation of activities indicates a 
high level of ownership and local contributions, particularly to small scale infrastructure projects is 
with on average 30%, sometimes up to 50% high.  

To further improve the use of funds the following recommendations are made: 
·  The impact of activities on household incomes and the general livelihood situation still needs 

to be assessed in the forthcoming year; the use of CDF for direct input supplies to households 
should be further reviewed; 
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·  Output Based Payment Systems should be applied for the coaching by district staff to improve 
general management and data recording; particularly in Hoa Binh the collection of information 
on beneficiary numbers, poverty status of households and women participation needs to be 
improved; 

·  Feed-back Workshops should be organized with the representatives of commune management 
boards in each district to present the findings and discuss on the effectiveness of CDF 
management and possible improvements. 

With the current allocation of CDF for only one year, the commune management is not sure about 
future funding and the habit prevails to distribute funds more or less evenly in the constituency. This 
behaviour is fostering distribution of subsidized inputs rather than encouraging initiative. Hence it 
should be considered to commit CDF to communes for consecutive three to five years to promote 
more strategic planning and support of sustainable livelihood solutions. 

Also so far funding volume is fairly low and most infrastructure projects are very small scale and self- 
implemented structures by villagers. This is not a bad thing as such, since usually small repairs and 
upgrades to village irrigation schemes or roads do not receive sufficient attention by investment 
programs, but are equally important and a priority of villagers. A valid criticism however is that the 
PS-ARD guidelines for CDF are too simplistic and are not applicable to larger projects, i.e. when 
external contractors get involved. Hence more funds should be provided and a simple approach to 
participatory planning, monitoring and evaluation as already developed by Helvetas, should be further 
tested. This would include public hearings, public review and public audit as tools to ensure 
transparency and accountability. 
 



 

 

ANNEX I: Assessment of implementing Commune Financial Management Guidelines 
 
Financial resources ratified by Commune PC 

Cao Bang Hoa Binh
Commune budget source 100% 100%
Other funds 100% 38%
Security and defence fund 100% 2%
Various investment contributions 100% 38%
Incomes from services delivery 100% 18%
Other resources 100% 86%

Accountant books opened for different funds
Cao Bang Hoa Binh

Commune budget source 92% 100%
Other funds 62% 15%
Security and defence fund 62% 2%
Various investment contributions 62% 32%
Incomes from services delivery 0% 8%
Other resources 92% 82%

Budget estimates Cao Bang Hoa Binh
timely submission of budget estinates 92% 41%
following  the steps of making budget estimates 100% 83%
applied for all financial resources 97% 62%

Execute the estimation which applied following to t he 
procedures Cao Bang Hoa Binh
For commune budget 100% 100%
Public fund - using regularly 100% 76%
Aid sources 100%
Other sources 76%

Accounting of commune budget and financial resource s 
Cao Bang Hoa Binh

Commune budget entered and accounted using software program 46% 67%

Integration of all financial resources into one general accounting 
system 

46% 17%

General report on settled account  for Government budgets 100% 98%
General report on all financial resources 0% 9%

Monitoring of the budget and financial resources Cao Bang Hoa Binh
Applied for commune budget 100% 100%
Applied for  regular public funds 100%
Other resources 100% 71%

Budget and finacial resources publication Cao Bang Hoa Binh
Average Cao Bang 81% 80%
Display at the CPC office 81%
Display at the village culture house 62%
Inform in the commune/village meetings 100%

Number of Questions/Indicators 26 25
Number of Indicators with more than 50% of the 
communes comply 22 13
More than 50% of the communes fulfill criteria 85% 52%  



 

 

ANNEX II: Summary of the Assessment on the use of CDF in 2008 and 2009 (status January 2010) 
 
Fund allocation (VND) Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09

Total Budget 8,189,970,300 1,049,970,300 1,060,000,000 3,520,000,000 2,560,000,000 13,291,286,000 2,370,000,000 1,928,030,000 4,053,206,000 3,595,650,000 1,344,400,000
Total expenditure 6,727,123,998 1,029,913,700 1,060,000,000 2,659,852,797 1,977,357,501 12,293,110,600 2,368,370,600 1,928,030,000 3,621,044,000 3,337,483,000 1,038,183,000
Small Scale Infrastructure 2,151,708,801 451,673,800 424,000,000 748,756,000 527,279,001 6,732,212,000 1,467,000,000 1,202,118,000 1,901,129,000 1,485,087,000 676,878,000
Improving Production 4,016,310,597 485,401,400 530,000,000 1,706,879,997 1,294,029,200 4,650,617,000 665,875,000 534,000,000 1,489,686,000 1,626,731,000 334,325,000
Management Fee 559,104,600 92,838,500 106,000,000 204,216,800 156,049,300 910,281,600 235,495,600 191,912,000 230,229,000 225,665,000 26,980,000
Farmer Contribution to 
Infrastructure 5,218,658,269 1,405,926,300 1,586,330,169 1,095,070,800 932,567,000 198,764,000
%  Farmer Contribution 44% 49% 57% 37% 39% 23%
Disbursement Rate 82% 98% 100% 76% 77% 92% 100% 100% 89% 93% 77%

Total number of activities Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Infrastructure -planned 91 57 552 47 86 205 123 91
Infrastructure - implemented 222 46 41 78 57 133 47 86

Improving Production - planned 78 103 611 124 102 132 153 100
Improving Production - 
implemented 219 56 29 57 77 225 124 101
Total 441 102 70 135 134 1,162 171 187 337 276 191

Population data in district 
(Statistical Office 2007) Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Number of HH*) in districts 58,765 7,711 9,185 25,902 15,967 71,888 7,967 9,290 25,902 15,967 12,762

Number of poor HH in districts 18,812 1,605 1,704 9,617 5,886 24,655 3,016 2,679 9,617 5,886 3,457

Number of Beneficiary 
Households Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09

Total number of HH in activities 39,276 2,888 3,437 18,849 14,102 38,117 3,179 5,400 12,798 14,648 2,092

Total No of poor HH 10,692 933 1380 5,083 3,296 12,202 1,850 1,842 4,054 3,277 1,179

Women participation 7,426 904 2054 803 3,665 8,069 2,134 2,510 1,809 1,243 373
% Participating HH / Total no of 
HH in district 67% 37% 37% 73% 88% 53% 40% 58% 49% 92% 16%
% Participating poor HH/ total no 
of participating HH 27% 32% 40% 27% 23% 32% 58% 34% 32% 22% 34%

% Participating poor HH/ total no 
of poor HH in district 57% 58% 81% 53% 56% 49% 61% 69% 42% 56% 34%

Expenditure per Beneficiary 
HH (VND) Average 2008 Nguyên Bình Qu � ng Uyên L � c S� n Tân L � c Average 2009 Nguyên Bình Qu � ng Uyên L � c S� n Tân L � c Yên Th � y
VND /HH in Infrastructure 
projects (only CDF) 107,585 432,224 306,580 64,609 88,130 254,161 1,371,028 372,173 175,965 159,824 323,555
VND / HH for Support to 
production conditions 208,358 263,376 258,033 235,107 159,383 345,334 315,730 246,083 747,084 303,721 181,896

not yet confirmed

not yet confirmed

 
 



 

 

Fund allocation for small scale 
infrastructure (VND) Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Rural Road (upgrade) 371,045,000 140,000,000 81,500,000 59,990,000 89,555,000 1,498,556,000 813,000,000 685,556,000
Irrigation system, canal 1,048,175,000 135,901,000 297,000,000 409,700,000 205,574,000 733,742,000 358,610,000 375,132,000
Small dam 215,880,000 40,000,000 20,000,000 81,500,000 74,380,000 88,390,000 88,390,000 0
Pumping station 27,600,000 0 5,000,000 7,520,000 15,080,000 0 0 0
Small bridge 41,070,001 0 0 18,800,000 22,270,001 117,930,000 0 117,930,000
Toilet (composting) 19,981,400 19,981,400 0 0 12,000,000 12,000,000 0
Rural water supply 123,291,400 102,791,400 20,500,000 0 218,500,000 195,000,000 23,500,000
Other 304,666,000 13,000,000 0 171,246,000 120,420,000 0 0 0

Number of small scale 
infrastructure projects Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Rural Road (upgrade) 31 7 7 4 13 121 20 45 13 18 25
Irrigation system, canal 79 10 25 29 15 159 11 28 64 43 13
Small dam 24 0 0 14 10 112 3 0 70 29 10
Pumping station 5 0 1 3 1 8 0 1 5 0 2
Small bridge 36 0 0 22 14 119 0 10 51 25 33
Toilet (composting) 19 19 0 0 0 2 2 0 0 0 0
Rural water supply 17 9 8 0 0 31 11 2 2 8 8
Other 11 1 0 6 4 0 0 0 0 0 0

Number of HH in small 
infrastructure projects Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Rural Road (upgrade) 441 203 2,215 466 1,749
Irrigation system, canal 248 1,067 1,321 266 1,055
Small dam 100 29 78 78 0
Pumping station 0 15 14 0 14
Small bridge 0 0 383 0 383
Toilet (composting) 27 0 12 12 0
Rural water supply 200 69 277 248 29
Other 29 0 0 0 0

Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09

Total number of HH in small 
infrastructure projects 20,000 1,045 1,383 11,589 5,983 26,488 1,070 3,230 10,804 9,292 2,092
Total number of poor HH 6,058 415 980 2,848 1,390 425
Women participation 4,466 570 1,257 1,332 1,243 64
% poor HH participating 23% 39% 30% 26% 15% 20%

no detailed information

no detailed information

no detailed information

 
 
 
 
 
 
 
 
 



 

 

Fund allocation to support 
production activities (VND) Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Fertilizer 1,417,750,297 15,185,400 107,993,000 1,115,095,997 179,475,900 127,482,500 44,115,000
Rice and maize seed 695,309,850 10,370,000 37,900,000 344,439,000 302,600,850 64,537,500 1,800,000
Poultry 77,361,000 12,000,000 14,861,000 0 50,500,000 62,410,000 90,827,000
Livestock breed 669,715,000 147,000,000 241,865,000 91,850,000 189,000,000 63,150,000 126,074,000
Other seed/breed 10,000,000 10,000,000 0 0 0 140,070,000 0
Seed/Breed & Fertilizer 
support (all above) 2,870,136,147 194,555,400 402,619,000 1,551,384,997 721,576,750 1,864,677,000 457,650,000 262,816,000 599,233,000 424,640,000 120,338,000
Demonstration sites 333,771,450 0 0 0 333,771,450 1,157,329,000 0 0 298,778,000 825,812,000 32,739,000
Training, field visits 383,647,000 241,271,000 36,381,000 105,995,000 0 785,192,000 64,165,000 42,884,000 361,280,000 195,946,000 120,917,000
Agricultural machines 151,000,000 91,000,000 0 60,000,000 588,739,000 89,000,000 228,300,000 112,568,000 104,440,000 54,431,000
Maize/tobacco drier, stable 91,051,000 49,575,000 0 17,000,000 24,476,000 254,680,000 55,060,000 0 117,827,000 75,893,000 5,900,000
Other 186,705,000 0 0 32,500,000 154,205,000

Number of activities to support 
production Total 2008 Nguyên Bình Qu � ng Uyên L � c S� n Tân L � c Total 2009 Nguyên Bình Qu � ng Uyên L � c S� n Tân L � c Yên Th � y
Fertilizer 2 6 84 28 5 12 6 33
Rice and maize seed 2 3 61 19 1 8 16 17
Poultry 1 1 38 13 19 0 3 3
Livestock breed 6 6 53 10 24 6 11 2
Other seed/breed 1 0 33 20 0 1 12 0
Demonstration sites 0 0 110 0 0 40 61 9
Training, field visits 42 11 129 10 15 47 30 27
Agricultural machines 0 2 75 16 37 11 9 2
Maize/tobacco drier, stable 2 0 27 8 0 7 5 7

Number of HH participating in 
production activities Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Fertilizer 33 563 511 115
Rice and maize seed 113 206 214 28
Poultry 15 39 222 190
Livestock breed 91 123 46 200
Other seed/breed 10 0 406 0
Seed/Breed & Fertilizer 
support (all above) 262 931 3,444 1,399 533 380 342 790
Demonstration sites 0 0 3,301 0 0 1 3,230 70
Training, field visits 1533 496 4,043 320 452 864 1,659 748
Agricultural machines 0 627 2,277 295 1,185 651 0 146
Maize/tobacco drier, stable 48 0 402 95 0 98 125 84

Total 2008 Nguyên Bình '08 Qu � ng Uyên '08 L� c S� n '08 Tân L � c '08 Total 2009 Nguyên Bình '09 Qu � ng Uyên '09 L� c S� n '09 Tân L � c '09 Yên Th � y '09
Total number of HH in 
production activities 19,276 1,843 2,054 7,260 8,119 13,467 2,109 2,170 1,994 5,356 1,838
Total number of poor HH 10,692 933 1,380 5,083 3,296 6,144 1,435 862 1,206 1,887 754
Women beneficiaries**) 7,426 904 2,054 803 3,665 3,603 1,564 1,253 477 no data 309
% poor HH participating 55% 51% 67% 70% 41% 46% 68% 40% 60% 35% 41%
% women participation 39% 49% 100% 11% 45% 27% 74% 58% 24% no data 17%

*) HH = Household
**) In 2009 original data from CB for women partici pation gives number of individuals; figures were di vided by 4, which is average household size

no detailed information

no detailed information

no detailed information

no detailed information

 


